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This Week’s Activities 

• Continue sonic drilling and installation of PVC casing by 
Boart Longyear with 2 drill rigs 

• Continue rock coring and rock production drilling with 3 
Cubex drills, with concentration in the priority areas needed 
for initial line closure 

• Continue pressure testing and grouting, with concentration 
in the priority areas needed for initial line closure 
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Foundation Grouting.  To date, all 50 holes in the 
gallery have been drilled and grouted with a total of over  
4447 gallons of grout.   
 
Boart Longyear continued drilling (overburden) and cas-
ing using the sonic method in the critical section of 
TO#4.  Boart is running 2 rigs.  There are a total of 1078 
holes in Overburden, drilled and cased.   
 
Rock coring and production rock drilling (with 3 Cubex 
drills) on the work platform continued this week, as well 
as pressure washing and grouting operations.   
 
ACT/Boart Longyear has temporarily suspended working 
on V-Line treatment in order to concentrate on initial 
line closure; 8 of 23 completed.   
 
There is a total of over 549,500 gallons of grout in 622 
holes along the embankment.  To date, over 554,037 
gallons of grout have been pumped into the foundation in 
all areas.  
 
 
 

Lake Cumberland elevation on 3/5/08 was 682.90 ft. Generation is being 
ramped up to four units which will be run around the clock to draw the 
pool. A total of 0.5 inch of rain is forecasted for the Lake Cumberland 
basin over the next five days.  

Wolf Creek Dam 
Weekly Update 

Inside grouting batch plant 


